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FY2020 U.S. EPA Revolving Loan Fund Grant for  
Washington County, Wisconsin 

Cooperative Agreement BF-00E02895-0 
 
 

A. Project Title 
 

FY2020 U.S. EPA Revolving Loan Fund Grant for Washington County, Wisconsin 
 

B. Name of Grant Recipient 
 

Washington County Community Development Department 
333 E. Washington Street, Suite 2300 
West Bend, WI 53095-2003 
 

C. Cooperative Agreement No. 
 

No. BF-00E02895-0 
FY2020 U.S. EPA Revolving Loan Fund Grant for Washington County, Wisconsin 
Budget Period: 08/17/2020 – 09/30/2025 
Project Period: 08/17/2020 - 09/30/2025 
Grant Amount:  

$800,000 – EPA Amount This Action 
$160,000 – Recipient Contribution Match 
$960,000 – Allowable Project Costs 

 
D. Project Contact(s) 

 
Project Manager: 
Debora M. Sielski 
Community Development Director 
333 E. Washington Street, Suite 2300 
P.O. Box 2003 
West Bend, WI 53095-2003 
262-335-4772 
Fax – 262-335-6868 
deb.sielski@washcowisco.gov 

 
EPA Project Officer: 
Linda Mangrum 
77 West Jackson Blvd., SB-5J 
Chicago, IL 60604-3507 
312-353-2071 
Mangrum.linda@epa.gov 
 
 

mailto:deb.sielski@washcowisco.gov
mailto:Mangrum.linda@epa.gov
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EPA Grant Specialist: 
 Mauricio Lobato 
 Assistance Section, MA-10J 
 312-353-2515 
 Lobato.mauricio@epa.gov 
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FY2020 U.S. EPA Revolving Loan Fund Grant for  
Washington County, Wisconsin 

Cooperative Agreement BF-00E02895-0 
 

Quarterly Report No. 7 
3rd Quarter – Fiscal Year 2022 
April 1, 2022 – June 30, 2022 

 
1.0  PROGRAM INTRODUCTION 
 
This report provides a summary of activities completed by Washington County, Wisconsin (the 
County) during the 3rd Quarter of Fiscal Year (FY) 2022 (April 1, 2022 through June 30, 2022) 
for implementation of the United States Environmental Protection Agency (U.S. EPA) 
Revolving Loan Fund Grant for Washington County, Wisconsin awarded by the U.S. EPA in 
2020. 
 
On October 7, 2021, Washington County formed the Community Development Department 
taking over the responsibility of the County Brownfield Site Redevelopment Program.  Debora 
Sielski, the Community Development Director continues to be the County Project Manager for 
this grant and the County Program. The Washington County Community Development 
Department is responsible for administering the grant. Washington County will lead this 
Revolving Loan Fund coalition grant with seven (7) coalition members: City of Hartford, City of 
West Bend, Village of Germantown, Village of Jackson, Village of Kewaskum, Village of 
Richfield, and the Village of Slinger. 
 
2.0  BUDGET OVERVIEW 
 
The County’s U.S. EPA Implementation Work Plan describes four (4) tasks that must be 
completed in order for the EPA to consider the RLF a success. 

The U.S. EPA awarded Washington County a Revolving Loan Fund (RLF) grant of $800,000 in 
2020. This grant is matched by a 20% non-federal cost share ($160,000) from an approval 
allocation by the Washington County Board of Supervisors. The County’s match of $160,000 
will be utilized for the cleanup loans and subgrants. The total budget is $960,000 plus an in-kind 
contribution commitment of $41,464. 
 
There were no reallocation requests submitted to the U.S. EPA Project Officer during the 
reporting quarter.  

Task 
Number Task Name 

1 Establish the Revolving Loan Fund 
2 Market the Revolving Loan Fund 
3 Site Selection, Program Operations and Oversight 
4 Cleanup Loans and Subgrants 
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3.0 MODIFICATIONS TO THE WORK PLAN 
 
There were no modifications to the Work Plan during the 3rd Quarter of FY 2022, April 1, 2022 
through June 30, 2022.  Below are the current deliverables for the Implementation Work Plan. 
 

4.0  STATUS OF PROGRAM ACTIVITIES 
 
This section of the report describes the status of each task throughout the 3rd Quarter of FY 2022, 
April 1, 2022 through June 30, 2022 including a summary of projects and activities approved, 
completed or in progress. This report also provides an estimated degree of completion of each 
task, provides a list of deliverables associated with each task and a summary of scheduled 
activities to be performed during the 4th Quarter of FY2022. These tasks will provide support in 
brownfield cleanup activities and assist in creating jobs, the cleanup of distressed areas, the 
elimination of blight and increase the tax base. 
 
 
 
 
 
 

Current Budget – 3rd Q FY2022 (4/1/2022 - 6/30/2022) 
     

Task No. Task Description Approved Budget as of 
4/1/2022 

No Reallocation 
Requests this 

Quarter  

Current U.S. EPA Approved 
Budget as of 6/30/2022 

1 Establish the RLF $19,800.00  $0.00  $19,800.00  

2 Marketing the RLF $44,000.00  $0.00  $44,000.00  

3 Site Selection, Program 
Operations and Oversight $154,200.00  $0.00  $154,200.00  

4 Cleanup Loans and 
Subgrants $742,000.00  $0.00  $742,000.00  

 Total U.S. EPA Grant $960,000  $0.00  $960,000  

 

 
Work Plan Modifications – 3rd Q FY2022 (4/1/2022 - 6/30/2022) 

     

Cleanup Loans 
and Subgrants 

# of Deliverables in 
Implementation Work Plan 

Approved 
Deliverables as 
of 6/30/2022 

# Modifications to Work Plan 
Deliverables this Quarter 

Current # of Deliverables 
as of 6/30/2022 

Cleanup Loans 3 @ $220,500 3 0 3 

Subgrants 1 @ $70,000 1 0 1 

 



Quarterly Report No. 7, 3rd Quarter Fiscal Year 2022, April 1, 2022 – June 30, 2022 
FY2020 U.S. EPA Revolving Loan Fund Grant for Washington County, Wisconsin 

 

6 
 

4.1  TASK 1 – ESTABLISH THE REVOLVING LOAN FUND 
 
A. Task Description 
 
This task includes the development of a service agreement between Washington County and 
EDWC and memorandums of agreement with coalition partners. In addition, the County and 
Economic Development Washington County (EDWC) will work with the Site Redevelopment 
Committee (SRC) to create a comprehensive program policies and procedures manual that will 
be specialized to brownfield site applications and used to review and approve loan and subgrant 
applications. The County will also complete a qualifications-based procurement process to hire a 
qualified environmental professional. 
 
This task has a current budget of $19,800. 
 
B. New Activities or Projects Approved for Implementation by U.S. EPA During the Fiscal 

Quarter 
 
None. 
 
C. Activities In Progress or Completed Activities During the Fiscal Quarter 
 
1st Quarter of FY2021 
Throughout the 1st Quarter of FY2021, Washington County worked with EDWC to formalize a 
Service Agreement with the County. The Agreement was not finalized within Q1. The 
formalization of the Service Agreement is in progress and is expected to be completed within 
Quarter 2 FY2021. 
 
2nd Quarter of FY2021 
During the 2nd Quarter of FY2021, Washington County worked on finalizing the Service 
Agreement contract with EDWC as Loan Manager for the Revolving Loan Fund. Washington 
County has also been developing the Request for Qualifications to hire a Qualified 
Environmental Professional (QEP). 
 
3rd Quarter of FY2021 
During the 3rd Quarter of FY2021, The Project Manager met with EDWC to discuss and finalize 
the Request for Qualifications to hire a qualified environmental professional. The RFQ was 
posted for bid by the Purchasing Department and sent to multiple Engineering/Environmental 
Companies on June 10th, 2021 to obtain a Qualified Environmental Professional.   
 
4th Quarter of FY2021 
Throughout the 4th Quarter of FY2021, submittals in response to the Request for Qualifications 
were due on July 14, 2021 and were evaluated on July 20, 2021. The interviews were completed 
on July 29, 2021 and based on scoring; Stantec Consulting Services Inc. was selected as the 
Qualified Environmental Professional for the US EPA Revolving Loan Fund Grant for 
Washington County. Contract discussions occurred and it is expected the contract will be 
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finalized in the 1st Quarter of FY2022. The County also finalized the Memorandum of 
Agreements and Roles and Responsibilities document for Coalition Partners. 
 
1st Quarter of FY2022 
Within the 1st Quarter of FY2022, the Community Development Department released an updated 
Success Stories ArcGIS Storymap detailing how the program has helped redevelop blighted and 
contaminated sites within the County. The first Site Redevelopment Committee (SRC) meeting 
of 2022 took place in the 2nd Quarter of FY2022 on January 25th. At this meeting, Deb Sielski 
gave a brief overview of the Revolving Loan Fund and stated that more details will be given at 
the next SRC meeting scheduled for April 2022. 
 
2nd Quarter of FY2022 
The first Site Redevelopment Committee (SRC) meeting occurred on January 25th, 2022. At the 
meeting, the Committee received a general overview of the US EPA Revolving Loan Fund as 
well as the other funding sources within the Washington County Brownfields Program. The 
second SRC meeting occurred on February 24th, 2022 and discussed projects for the other 
Program funding sources. The next SRC meeting will be in May or June of 2022. 
 
The Project Management Team (PMT) convened via zoom on February 9, 2022, to discuss the 
US EPA RLF along with the additional funding sources for the Site Redevelopment Program. A 
timeline was created for feasibility of drafting a Policies and Procedures Manual and the 
Marketing Plan for the US EPA RLF. On March 15, 2022, the Project Management Team met 
and dove further into the conversation around the Policies and Procedures Manual and the 
Marketing Plan. It was decided that the draft Policies and Procedures Manual will be completed 
by late June and after that, work can begin on the Marketing Plan.  
 
On April 7, 2022 the County met with Stantec and EDWC to discuss a flow chart for the US 
EPA Revolving Loan Fund. This detailed how the US EPA RLF project proposals may go 
through the approval process and who are the responsible entities. On April 14, 2022 the PMT 
met again via zoom and discussed ongoing projects, the County Brownfields Assessment Fund, 
and the US EPA Revolving Loan Fund Policies and Procedures Manual. 
 
The contract between Washington County and Stantec has been executed and finalized. 
 
3rd Quarter of FY2022 
On April 7, 2022 the County met with Stantec and EDWC to discuss a flow chart for the US 
EPA Revolving Loan Fund. This detailed how the US EPA RLF project proposals may go 
through the approval process and who are the responsible entities. On April 14, 2022 the Project 
Management Team (PMT) met via zoom and discussed ongoing projects, the County 
Brownfields Assessment Fund, and the US EPA Revolving Loan Fund Policies and Procedures 
Manual. 
 
During the month of June, both the PMT and Site Redevelopment Committee (SRC) met. On 
June 7, the PMT discussed the projects underway within the County Brownfields Assessment 
Fund. The PMT also reviewed the Site Redevelopment Program (SRP) Goals from the 2017 
Grant and updated them to reflect the SRP Goals for 2022 and moving forward. At this meeting, 
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the Team also discussed the Revolving Loan Fund Policies and Procedures Manual and decided 
on a goal to present the drafted document at the fall SRC meeting. 
 
The SRC convened on June 14, 2022. The Committee reviewed and discussed the revised Goals 
for the SRP. They also reviewed and recommended approval for two projects for the County 
Brownfields Assessment Fund. At the Committee meeting, there was an open discussion about 
the US EPA Revolving Loan Fund and Stantec provided guidance on potential project sites 
within the discussion with the municipalities. Stantec introduced the Policies and Procedures 
associated with the RLF and what the process could look like from start to finish. 
 
D. Deliverables 
 
Below is a list of the proposed deliverables for this Task. 

1st Quarter of FY2021 
There were no deliverables during the 1st Quarter of FY2021.   
 
2nd Quarter of FY2021 
During the 2nd Quarter of FY2021, Washington County finalized the Service Agreement contract 
with EDWC as Loan Manager for the Revolving Loan Fund.   
 
3rd Quarter of FY2021 
During the 3rd Quarter of FY2021, the Request for Qualifications was posted for bid. 
 
4th Quarter of FY2021 
The County finalized the Memorandum of Agreements and created a Roles and Responsibilities 
document. During the 1st Quarter of FY2022, the Memorandum of Agreements were sent to 
Coalition members on October 15th. Once all MOAs are received, they will be executed. The 
contract with Stantec as the QEP will be finalized within the 1st Quarter of FY2022. 
 
 
 

 
Task 1 Progress – Establish the Revolving Loan Fund 
Activity Deliverable 
Formalize Service Agreement with County, SRP and 
EDWC 

Agreement 

Formalize Memorandum of Agreements (MOAs) with 
Coalition Members 

MOAs 

Develop EPA RLF Comprehensive Policies and 
Procedures Manual 

SRP RLF Policies and Procedure Manual 

Create Brownfield RLF Loan Application Documents Application Forms/Loan Agreements 
templates including terms and conditions 

Perform QBP and Contract QEP & Planning 
Consultant 

Contract 
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1st Quarter of FY2022 
The Memorandum of Agreements for the US EPA FY2020 Revolving Loan Fund were signed 
by all municipalities and the Washington County Executive and executed during the first Quarter 
of FY2022. The contract with Stantec Consulting Services will be finalized within the second 
Quarter of FY2022. When the contract is finalized, the work will begin on the Policies and 
Procedures Manual. 
 
2nd Quarter of FY2022 
The contract with Stantec Consulting Services was finalized in the 2nd Quarter of FY2022. Work 
on the Policies and Procedures Manual has begun, and a draft plan will be completed in the 3rd 
Quarter of FY2022.  
 
3rd Quarter of FY2022 
The Policies and Procedures Manual is currently being drafted and developed by the Project 
Management Team. The goal is to have a draft completed and presented at the September Site 
Redevelopment Committee meeting. 
 
E. Percent Complete and Scheduled Activities 
 
This task is currently approximately 55% complete. 
 
2nd Quarter of FY2021 
The formalization of the Service Agreement between Washington County and EDWC is in 
progress and is expected to be completed within the 2nd Quarter of FY2021. The County will 
finalize the qualifications-based procurement request and begin the process to hire a qualified 
environmental professional during the 2nd Quarter of FY2021. 
 
3rd Quarter of FY2021 
The County will finalize the qualifications-based procurement request and begin the process to 
hire a qualified environmental professional during the 3rd Quarter of FY2021. The County will 
work with the Coalition Partners to formalized MOAs during the 3rd Quarter of FY2021. 
 
4th Quarter of FY2021 
During the 4th Quarter of FY2021, the County will hire a Qualified Environmental Professional 
to assist with the implementation of the Revolving Loan Fund Grant as well as other County 
Brownfield funding sources. As of July 30th, Stantec Consulting Services was awarded the 
Request for Qualifications to hire a qualified environmental professional. The County Project 
Manager will be working with Stantec during the 4th Quarter to negotiate an agreement for the 
work. 
 
1st Quarter of FY2022 
During the 1st Quarter of FY2022, the contract will be finalized with Stantec Consulting Services 
Inc., the Qualified Environmental Consultant chosen with the RFQ process. The County will 
execute MOA’s from all Coalition members and will hold the first Site Redevelopment 
Committee meeting during the 1st Quarter of FY2022. 
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2nd Quarter of FY2022 
During the 2nd Quarter of FY2022, the contract will be finalized with Stantec Consulting 
Services Inc., the Qualified Environmental Consultant chosen through the RFQ procurement 
process. The first Site Redevelopment Committee meeting of 2022 will occur in January. The 
first Project Management Team meeting will occur in the second Quarter of FY2022 and work 
will begin on Policies and Procedures Manual. 
 
3rd Quarter of FY2022 
During the 3rd Quarter of FY2022, the Project Management Team (PMT) will develop a draft of 
the Policies and Procedures Manual for the US EPA FY2022 Revolving Loan Fund. Once the 
Policies and Procedures Manual if drafted, the PMT will begin working on the Marketing Plan. 
 
4th Quarter of FY2022 
During the 4th Quarter of FY2022, the Project Management Team (PMT) will complete the 
development of the Policies and Procedures Manual for the US EPA FY2022 Revolving Loan 
Fund. There will also be a Marketing Plan drafted for the program and presented at the 
September 2022 Site Redevelopment Committee meeting. 
 
4.2  TASK 2 – MARKET THE REVOLVING LOAN FUND 
 
A. Task Description 
 
Task 2 will focus on creating a Marketing Plan for the RLF Program. The focus of this 
Marketing Plan will target challenging brownfield sites where there may not be current market 
interest. Existing Site Redevelopment Program (SRP) outreach and marketing efforts will be 
used to promote the RLF Program including public meetings and marketing site-specific RLF 
opportunities. 
 
This task has a current budget of $44,000.  
 
B. New Activities or Projects Approved for Implementation by U.S. EPA During the Fiscal 

Quarter 
 
None. 
 
C. Activities In Progress or Completed Activities During the Fiscal Quarter 
 
1st Quarter of FY2021 
None. 
 
2nd Quarter of FY2021 
None. 
 
3rd Quarter of FY2021 
None. 
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4th Quarter of FY2021 
None. 
 
1st Quarter of FY2022 
None. 
 
2nd Quarter of FY2022 
Once the Policies and Procedures Manual is drafted, work will begin on the Marketing Plan for 
the US EPA Revolving Loan Fund. 
 
3rd Quarter of FY2022 
Once the Policies and Procedures Manual is drafted, work will begin on the Marketing Plan for 
the US EPA Revolving Loan Fund. 
 
D. Deliverables 
 
Below is a list of the proposed deliverables for this Task. 

1st Quarter of FY2021 
There were no deliverables during the 1st Quarter of FY2021.   
 
2nd Quarter of FY2021 
There were no deliverables during the 2nd Quarter of FY2021.   
 
3rd Quarter of FY2021 
There were no deliverables during the 3rd Quarter of FY2021. 
 
4th Quarter of FY2021 
There were no deliverables during the 4th Quarter of FY2021. 
 
1st Quarter of FY2022 
There were no deliverables during the 1st Quarter of FY2022. 
 
2nd Quarter of FY2022 
There were no deliverables during the 2nd Quarter of FY2022. 

Task 2 Progress – Market the Revolving Loan Fund 
Activity Deliverable 
Promote/market/provide updates on the RLF Press releases, website updates, fact sheets, 

marketing materials, meeting summaries 
Create Marketing Plan for SRP RLF Marketing Plan 
Link SRP RLF to EDWCs brownfield 
redevelopment website 

Website update 

Outreach and marketing efforts – public 
meetings, market site specific RLF opportunities 

None 
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3rd Quarter of FY2022 
There were no deliverables during the 3rd Quarter of FY2022. 
 
E. Percent Complete and Scheduled Activities 
 
This task is currently approximately 0% complete. 
 
2nd Quarter of FY2022 
Once the contract with Stantec is executed, the County, in partnership with EDWC will initiate 
the development of the Marketing Plan during the 2nd Quarter of FY2022.  
 
3rd Quarter of FY2022 
The contract with Stantec was executed during the 2nd Quarter of FY2022. The Project 
Management Team is working to develop the Policies and Procedures Manual and will complete 
a draft Manual by the end of the 3rd Quarter of FY2022. After this Manual is developed, the 
Project Management Team will work to develop a Marketing Plan. 
 
4th Quarter of FY2022 
The Project Management Team is working to develop the Policies and Procedures Manual and 
will complete a draft Manual by the end of the 4th Quarter of FY2022. After this Manual is 
developed, the Project Management Team will work to develop a Marketing Plan. 
 
4.3  TASK 3 – SITE SELECTION, PROGRAM OPERATIONS AND OVERSIGHT 
 
A. Task Description 
 
This task includes the SRP RLF Committee reviewing and approving loans to eligible applicants 
based on cleanup project eligibility, as approved by the U.S. EPA, applicant credit worthiness, 
and demonstrated project economic, community and environmental benefits. The SRC will 
review and approve subgrants. Task 3 also includes Analysis of Brownfields Cleanup 
Alternatives (ABCAs) and Community Involvement Plans (CIPs) being prepared and a Decision 
Memorandum completed for each project. In addition, this task includes project oversight and 
grant administration. 
 
This task has a current budget of $154,200. 
 
B. New Activities or Projects Approved for Implementation by U.S. EPA During the Fiscal 

Quarter 
 
None. 
 
C. Activities In Progress or Completed Activities During the Fiscal Quarter 
 
1st Quarter of FY2021 
None. 
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2nd Quarter of FY2021 
On March 18, 2021, the County Project Manager attended the Brownfields Revolving Loan Fund 
Committee (BRLFC) meeting with the EDWC and provided an introduction to the Site 
Redevelopment Program, an overview of the US EPA RLF Grant and a description of the roles 
and responsibilities of the BRLFC. 
 
3rd Quarter of FY2021 
None. 
 
4th Quarter of FY2021 
None. 
 
1st Quarter of FY2022 
None. 
 
2nd Quarter of FY2022 
None. 
 
3rd Quarter of FY2022 
None. 
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D. Deliverables 
 
Below is a list of the proposed deliverables for this Task. 

 
 

 
Task 3 Progress – Site Selection, Program Operations and Oversight 
Activity Deliverable 
Meeting with Loan/subgrant applicants None 
Review applications based on SRC RLF Policies & Procedures 
Manual, SRP Standards, anticipated cleanup project eligibility, 
applicant credit worthiness, and demonstrated project economic, 
community and environmental benefits. 

None 

Complete eligibility determinations for each project for the EPA 
review 

Eligibility Determination 

Develop ABCA and Community Relations Plan for EPA review ABCA and Community Relations Plan for 
each site 

Conduct required community involvement activities described in 
the approved CIP following project initiation 

Press releases, letters, emails, meeting 
summaries 

Notify Landowners and Communities of Cleanup Schedules and 
Project Progress 

Press releases, letters, emails, meeting 
summaries 

Conduct 30-day Public Comment Periods on Analysis of 
Brownfields Cleanup Alternatives (ABCAs) 

Press releases, summary of public 
comment 

Respond to Questions and Public Comment Summary of public comments 
Create Bilingual Outreach Materials Bilingual materials 
Create Technical Presentations, Exhibits, handouts for Meetings Meeting presentations, exhibits, handouts 
Develop Decision Memorandum for EPA review Decision Memorandum for each site 
Loan Underwriting None 
SRP RLF Committee- Loan Review, Structure Discussion, 
Approval 

None 

Negotiate Term Sheet, Development of Loan Documents, Closure 
of Loan 

Loan Documents 

SRC- Subgrant approval process, Development of Subgrant 
Documents 

Subgrant Documents 

Site Visits and Monitoring Project Related to State and Federal 
Requirements 

Update Summary in Quarterly and Annual 
Report 

Tracking loans and subgrants Update Summary in Quarterly and Annual 
Report 

Update ACRES Property Profiles (online) 
SRC Meetings Meeting agendas and minutes 
Grant Administration and Tracking Overall Progress, Program 
Income of SRP RLF Program 

Update Summary in Quarterly and Annual 
Report 

Attend National Brownfields Conferences None 
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1st Quarter of FY2021 
There were no deliverables during the 1st Quarter of FY2021. 
 
2nd Quarter of FY2021 
There were no deliverables during the 2nd Quarter of FY2021.   
 
3rd Quarter of FY2021 
There were no deliverables during the 3rd Quarter of FY2021. 
 
4th Quarter of FY2021 
There were no deliverables during the 4th Quarter of FY2021. 
 
1st Quarter of FY2022 
There were no deliverables during the 1st Quarter of FY2022. 
 
2nd Quarter of FY2022 
There were no deliverables during the 2nd Quarter of FY2022. 
 
3rd Quarter of FY2022 
There were no deliverables during the 3rd Quarter of FY2022. 
 
E. Percent Complete and Scheduled Activities 
 
This task is currently approximately 0% complete. 
 
2nd Quarter FY2022 
None. 
 
3rd Quarter FY2022 
None. 
 
4th Quarter FY2022 
None. 
 
4.4  TASK 4 – CLEANUP LOANS AND SUBGRANTS 
 
A. Task Description 
 
This task includes executing and disbursing loans and subgrants. Employing risk-based lending 
practices, the County Finance Department with assistance from the Loan Manager will carry out 
the managed disbursement of approved loans and subgrants to approved applicants for the site 
cleanup work being performed by the applicants. Activities under this task will be funded by 
federal grant award funds and the designated match dollars. 
 
This task has a current budget of $742,000.  
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B. New Activities or Projects Approved for Implementation by U.S. EPA During the Fiscal 
Quarter 

 
None. There were no loans and/or subgrants during this reporting quarter. 
 
 
C. Activities In Progress or Completed Activities During the Fiscal Quarter 
 
1st Quarter of FY2021 
None. 
 
2nd Quarter of FY2021 
None. 
 
3rd Quarter of FY2021 
None. 
 
4th Quarter of FY2021 
None. 
 
1st Quarter of FY2022 
None. 
 
2nd Quarter of FY2022 
None. 
 
3rd Quarter of FY2022 
None. 
 
 
D. Deliverables 
 
Below is a list of the proposed deliverables for this Task.  

1st Quarter of FY2021 
There were no deliverables during the 1st Quarter of FY2021. 
 

 
Task 4 Progress – Cleanup Loans and Subgrants 
Activity Deliverable 
Execute Loans and Subgrants Estimate 3 loans averaging $220,500 

each 
Execute Subgrants Estimate 1 subgrants averaging $70,000 

each 
Disbursement of Approved Loans and Subgrants Summary in Quarterly Reports 
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Task Date 2nd Quarter FY2021 - Activity or Milestone Description 

1 1/21/2021 US EPA Service Agreement contract review with EDWC and the County 
1 1/29/2021 County Submits Quarterly Report to US EPA 
1 2/4/2021 Review Service Agreement with the County and EDWC 
1 2/16/2021 Executed Service Agreement with EDWC 

3 3/18/2021 
County attends Brownfields Revolving Loan Fund Committee meeting with 
the EDWC  - Introduction and presentation of US EPA RLF Grant 

 

 
Task Date 1st Quarter FY2021 - Activity or Milestone Description 

  5/7/2020 
County Project Manager send out press release announcing award of U.S. 
EPA FY2020 RLF grant 

  9/22/2020 U.S. EPA awards Cooperative Agreement to Washington County 
1 11/11/2020 Meeting with EDWC and County to discuss service agreement 
1 11/12/2020 U.S. EPA RLF Kick off meeting 
1 12/9/2020 U.S. EPA Transition Conference Call  
1 12/9/2020 Conference call with EDWC and County to discuss service agreement 

 

 

2nd Quarter of FY2021 
There were no deliverables during the 2nd Quarter of FY2021. 
 
3rd Quarter of FY2021 
There were no deliverables during the 3rd Quarter of FY2021. 
 
4th Quarter of FY2021 
There were no deliverables during the 4th Quarter of FY2021. 
 
1st Quarter of FY2022 
There were no deliverables during the 1st Quarter of FY2022. 
 
2nd Quarter of FY2022 
There were no deliverables during the 2nd Quarter of FY2022. 
 
3rd Quarter of FY2022 
There were no deliverables during the 3rd Quarter of FY2022. 
 
 
E. Percent Complete and Scheduled Activities 
 
This task is currently approximately 0% complete. 
 
 
5.0 SCHEDULE AND PROJECT MILESTONES 
 
A list of major milestones achieved during the project to date are summarized below. 
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Task Date 3rd Quarter FY2021 - Activity or Milestone Description 

1 4/29/2021 County submits Quarterly Report to US EPA 
1 5/5/2021 Meeting with EDWC to discuss the Request for Qualifications 
1 6/1/2021 Meeting with EDWC to discuss the Request for Qualifications 
1 6/7/2021 Meeting with EDWC to finalize the Request for Qualifications 
1 6/10/2021 Request for Qualifications posted for bid and sent to Engineering Firms 

 
 

Task Date 4th Quarter FY2021 - Activity or Milestone Description 
1 7/14/2021 Submittals for the RFQ due 

1 7/20/2021 
Evaluations of the RFQ submittals with the County and EDWC. Scored the 
submittals 

 7/27/2021 
The County receives case closure for the Niphos Coating Site from the 
Wisconsin DNR 

1 7/29/2021 
RFQ Interviews for the QEP are completed and a final evaluation and 
scoring of the firms is completed 

1 7/30/2021 County submits Quarterly Report to US EPA 
1 8/27/2021 Contract discussion with the County and Stantec 
1 10/15/2021 Roles and Responsibilities completed   
1 10/15/2021 MOAs finalized and sent to Coalition Partners for review and signature 

 
 

Task Date 1st Quarter FY2022 - Activity or Milestone Description 
1 10/28/2021 County submits Quarterly Report to US EPA 
1 11/22/2021 Memorandum of Agreements signed by the County Executive and executed. 

1 12/7/2021 
Doodle poll sent out to SRC members for scheduling the first meeting of 
2022. 

1 1/25/2022 First SRC meeting of 2022 
 
 

Task Date 2nd Quarter FY2022 - Activity or Milestone Description 
1 1/25/2022 First SRC meeting of 2022 
1 1/28/2022 County submits Quarterly Report to US EPA 
1 2/9/2022 Project Management Team Meeting 
1 2/24/2022 Site Redevelopment Committee meeting 
1 3/15/2022 Project Management Team Meeting 
1 4/7/2022 US EPA Revolving Loan Fund Flow Chart Review 
1 4/14/2022 Project Management Team Meeting 
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Task Date 3rd Quarter FY2022 - Activity or Milestone Description 

1 4/7/2022 US EPA Revolving Loan Fund Flow Chart Review 
1 4/14/2022 Project Management Team meeting 
1 5/12/2022 Meeting with Project Manager from the EPA to discuss Quarterly Reporting 
1 6/7/2022 Project Management Team meeting 
1 6/14/2022 Site Redevelopment Committee meeting 
 6/30/2022 US EPA FY2022 Assessment Grant Application Debriefing meeting 

 

 
 
 
 
 
 
 
 
 
 
 
6.0 PROBLEMS ENCOUNTERED/ASSISTANCE NEEDED 
 
None. 
 
7.0  ONGOING PROJECTS FROM ADDITIONAL BROWNFIELDS FUNDING 
SOURCES 
 
4th Quarter of FY2021 
On July 27th, 2021 the Wisconsin Department of Natural Resources granted the Former Niphos 
Coating Inc. for case closure as it met the requirements of Wisconsin Administrative Code chs. 
NR725-727. Following an US EPA emergency removal action to address more than 8,800 
gallons of hazardous chemicals that were abandoned in the building, this site is finally reached 
conditional site closure. The contractor, Forward Contractors, selected for this site is proposing 
residential units for development. The contractor is currently under the due diligence period and 
is in the process of completing a survey for this property and estimating a timeline for financing. 
The final step of this due diligence period is transferring the property from County ownership to 
Forward Contractors. 
 
In September of 2021, the US EPA reached out to Washington County in hopes of gathering 
pictures of the awarded Barton School Apartments for an US EPA Brownfields Storymap. 
Wanting to share the success of this program to the nation, the County gathered photos 
showcasing the site before, during and after construction. 
 
1st Quarter of FY2022 
During the first Quarter of FY2022, the six-month due diligence period for the Developer’s 
Agreement for the Former Niphos Coating site was due. After discussions with the developer 
and the Community Development Department, it was agreed the due diligence period should be 
extended three months, until March 2022. The contract amendment was drafted by the 
Community Development Department and will be executed during the 2nd Quarter of FY2022.  
 
2nd Quarter of FY2022 
During the second Quarter of FY2022, the due diligence extension for the Former Niphos 
Coating Site Developer’s Agreement came to an end. After further discussions with the Village 
of Slinger, the Developer, and the Community Development Department, it was agreed that an 
additional extension for the due diligence will be given. A contract amendment is being created 
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for the County and the Developer to implement with a work plan for completing the due 
diligence period. Approximately $35,500 of the US EPA FY2014 Assessment Funds were 
utilized for the Niphos site and an additional $51,400 of the US EPA FY2017 Assessment Funds. 
 
At the January 2022 SRC meeting, a project proposal was approved for the City of Hartford at 
the South Main Street Properties. This project is funded through the Washington County 
Brownfields Assessment Fund. Stantec conducted a Phase I ESA of the Property in 2019 ($8,000 
from the US EPA FY2017 Assessment Grant), and subsequently a Phase II ESA in late 2019 and 
early 2020 ($25,000 from the US EPA FY2017 Assessment Grant) to further assess recognized 
environmental conditions identified in the 2019 Phase I ESA. The work will include additional 
environmental testing on the site and further investigation to evaluate the sources and extent of 
releases and assess appropriate further actions.  
 
At the February 2022 SRC meeting, a project proposal was approved for Village of Kewaskum 
to develop a Main Street Revitalization Plan. This project is funded through the Washington 
County Brownfields Assessment Fund. This plan will address crucial topics such as leveraging 
the Village Hall/Library/Police Department project, potential for catalytic projects, 
reuse/redevelopment potential of specific properties, methods of driving redevelopment on 
private properties, improved parking, bicycle/pedestrian connectivity, and economic benefit for 
the Village. 
 
Also, at the February 2022 SRC meeting, a project proposal was approved in closed session for a 
redevelopment project in the City of West Bend through the Washington County Brownfields 
Revolving Loan Fund as a forgivable loan. The Washington County Board approved a 
replenishment of the funds from this project back into the County Brownfields Revolving Loan 
Fund on April 19, 2022. 
 
3rd Quarter of FY2022 
The work on the City of Hartford Main Street Properties that was approved at the January 2022 
SRC meeting was completed by Stantec. The work concluded that additional monitoring and 
testing is recommended so the City of Hartford will be applying for a Site Assessment Grant 
through the Wisconsin Economic Development Corporation (WEDC). At the June 2022 SRC 
meeting, the Committee approved funding for the match for the WEDC SAG grant utilizing the 
County Brownfield Assessment Fund. The Village of Kewaskum’s proposal for the Main Street 
Revitalization Plan has begun. The Village had their initial kickoff meeting with Vandewalle and 
Associates and will move forward with stakeholder meetings. 
 
On June 30, 2022, the Community Development Department met with the US EPA and had a 
debriefing on the FY2022 Brownfields Community-wide Assessment Grant Application. 
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8.0  BUDGET INFORMATION 
 
A. Summary of Grant Expenses by Category for the Reporting Period 4/1/2023-6/30/2022 
 
A summary of grant expenses by category is provided below, including the approved project 
budget, amounts expended during the 3rd Quarter of FY2022 (April 1, 2022 through June 30, 
2022), total amounts expended through June 30, 2022, and the budget remaining as of June 30, 
2022. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
3rd Q - FY2022 (April 1, 2022 – June 30, 2022) 

      

Budget Categories 

Approved 
Project Budget 
as of 1/1/2022 

Previously 
Expended 

Current 
Quarter 

Expenditures 
by Category 

Cumulative 
Expenditures by 

Category 
Balance Remaining by 

Category 
Personal  $               33,300   $                        -     $                       -     $                         -     $                         33,300  

Travel  $                 5,600   $                        -     $                       -     $                         -     $                           5,600  
Contractual  $             189,600   $                        -     $         1,919.75     $         1,919.75    $                 187,680.25  

Loans  $             661,500   $                        -     $                       -     $                         -     $                       661,500  
Subgrants  $               70,000   $                        -     $                       -     $                         -     $                         70,000  

SUBTOTALS  $             960,000   $                        -      $        1,919.75     $       1,919.75    $                 958,080.25  
EPA RLF Grant 

Subtotal  $             800,000   $                        -     $                       -     $                         -     $                       800,000  
Match Subtotal  $             160,000   $                        -     $                       -     $                         -     $                       160,000  

RLF PROJECT TOTAL  $             960,000   $                        -     $                       -     $                         -     $                       960,000  
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B. Summary of Grant Expenses by Task for the Reporting Period 4/1/2022 – 6/30/2022.

A summary of grant expenses by task is provided below, including the approved project budget, 
amounts expended during the 3rd Quarter of FY2022 (April 1, 2022 through June 30, 2022), total 
amounts expended through June 30, 2022, and the budget remaining as of June 30, 2022. 

C. Interest Reporting

A summary of interest revenue within the 20% required match is provided below. This is interest 
earned from the match since January 2022. 

D. Grant Reimbursements

A summary of grant reimbursements through the U.S. EPA Automated Standard Application for 
Payment (ASAP) System is based on reimbursements requested by the County for invoices 
already paid.  The summary table includes the amounts reimbursed by date, total reimbursed, and 
grant funds remaining. 

3rd Q - FY2022 (April 1, 2022 - June 30, 2022) 

Task 
No. Task Description 

Approved 
Budget as of 

4/1/2022 
Previously 
Expended 

Current 
Quarter 

Expenditures 
by Task 

Cumulative 
Expended 
(through 

6/30/2022) 

Budget 
Remaining 

as of 
6/30/2022 

Percent 
Budget 

Expended 
1 Establish the RLF  $     19,800  $   -  $    1,846.25  $   1,846.25  $    17,954 9.32% 

2 Marketing the RLF  $     44,000 
 $  
-    $   -    $   -    $    44,000 0.00% 

3 

Site Selection, 
Program Operations 
and Oversight  $      154,200 

 $  
-    $     73.50  $      73.50  $      154,127 0.05% 

4 
Cleanup Loans and 
Subgrants  $      742,000  $   -  $   -    $    -  $      742,000 0.00% 

TOTAL  $      960,000  $   -  $    1,919.75  $   1,919.75 $ 958,080.25 0.20% 

US EPA RLF 3rd Quarter FY2022 (April 1, 2022 - June 30, 2022) 

20% Required Match in Account Interest Earned (1/1/2022- 
6/30/2022) Total 

 $     160,000.00  $    254.52  $     160,254.52 
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1st Quarter of FY2021 
There were no grant reimbursements for this reporting quarter. 

2nd Quarter of FY2021 
There were no grant reimbursements for this reporting quarter. 

3rd Quarter of FY2021 
There were no grant reimbursements for this reporting quarter. 

4th Quarter of FY2021 
There were no grant reimbursements for this reporting quarter. 

1st Quarter of FY2022 
There were no grant reimbursements for this reporting quarter. 

2nd Quarter of FY2022 
There were no grant reimbursements for this reporting quarter. 

3rd Quarter of FY2022 
There were no grant reimbursements for this reporting quarter. 

E. Leveraged Activities

1st Quarter of FY2021 
There were no leveraged activities for this reporting quarter. 

2nd Quarter of FY2021 
There were no leveraged activities for this reporting quarter. 

3rd Quarter of FY2021 
There were no leveraged activities for this reporting quarter. 

4th Quarter of FY2021 
There were no leveraged activities for this reporting quarter. 

1st Quarter of FY2022 
There were no leveraged activities for this reporting quarter. 

2nd Quarter of FY2022 
During the 2nd Quarter of FY2022, the infographic for the leveraged activities for the program 
was updated as there had been construction and completion of redevelopment sites since it was 
last updated in early 2021.  
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An ongoing summary of leveraged activities for the U.S. EPA Revolving Loan Fund Grant will 
be included in the Washington County Site Redevelopment Program Summary of Leveraged 
Funding.  This currently includes leveraged activities from the FY 2014 and FY2017 
Community-Wide Coalition Assessment Grants for Hazardous Substance & Petroleum 
Brownfields and will highlight leveraged activities for this U.S. EPA Revolving Loan Fund 
Grant.  Leveraged resources to date total over $72 million. 

3rd Quarter of FY2022 
An ongoing summary of leveraged activities for the U.S. EPA Revolving Loan Fund Grant will 
be included in the Washington County Site Redevelopment Program Summary of Leveraged 
Funding.  This currently includes leveraged activities from the FY 2014 and FY2017 
Community-Wide Coalition Assessment Grants for Hazardous Substance & Petroleum 
Brownfields and will highlight leveraged activities for this U.S. EPA Revolving Loan Fund 
Grant.  Leveraged resources to date total over $72 million. 

F. In-Kind Contributions

Below is a summary of In-Kind contribution reported for the 3rd Quarter of FY2022. 

FY2020 Brownfield RLF Grant In-Kind Contributions 

Name Title Budgeted In-
Kind 
Contribution 

Previous In-
Kind 
Contribution 

Total In-
Kind Q3 
FY2022 

Total Cumulative 
In-Kind 

Washington County In-Kind 
Deb Sielski Community 

Development Director 
 $        15,446  $   19,473.82  $     627.76  $      20,101.58 

Hannah Keckeisen Housing Specialist  $ -    $     7,979.53  $      688.50  $         8,668.03 
Bill Kurer Purchasing Manager  $ -    $     1,001.81  $ -    $         1,001.81 
Kathie Wild Grants Administrator  $          4,222  $          93.72 $                -    $               93.72 
Mike Vander Sanden GIS Coordinator  $             602  $ -    $               -    $ -   
Joe Steier Land Use and Planning 

Analyst 
 $          5,369  $ -    $ -    $ -   

Fay Fitts Administrative Secretary  $             291  $ -    $               -    $ -   
Brad Stern County Attorney  $          1,823  $        285.00  $               -    $            285.00 
Total County In-Kind  $        27,753  $   28,833.88  $   1,316.26  $      30,150.14 
EDWC RLF Committee 
Christian 
Tscheschlok 

Executive Director  $ -    $        370.60  $        35.30  $            405.89 

Dan Anhalt Senior Director  $ -    $    1,411.80 $               -    $         1,411.80 
7 Core Committee Members  $         5,000  $ -    $               -    $ -   
City of Hartford 
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Justin Drew Director of Community 
Development 

 $          1,224  $ -    $        32.18  $               32.18 

City of West Bend 
Jay Shambeau City Administrator  $         1,225  $ -   $               -    $ -   
Mark Piotrowicz City Planner/Operations 

Manager 
 $          1,632  $ -   $               -    $ -   

Jessica Wildes Economic Development 
Manager 

 $             439  $ -    $               -    $ -   

Village of Germantown 
Steve Kreklow Village Administrator  $          1,823  $ -    $               -    $ -   
Village of Jackson 
Jen Keller Village Administrator  $          1,625  $          13.06  $      26.12  $               39.17 
Village of Kewaskum 
Adam Gitter Village Administrator  $            881  $ -    $               -    $ -   
Village of Richfield 
Jim Healy Village Administrator  $             995  $ -    $       34.66  $               34.66 
Village of Slinger 
Margaret Wilber Village Administrator  $          1,248  $        224.15  $        38.61  $            262.76 
Jim Haggerty DPW Dir/V. Engineer  $             324  $ -    $               -    $ -   

Total Partner In-Kind  $       16,416  $     2,019.61  $     166.85  $         2,186.46 

TOTAL IN-KIND  $       44,169  $   30,853.49  $   1,483.11  $      32,336.60 

9.0  PERFORMANCE OUTPUTS AND OUTCOMES 

This section summarizes performance outputs and outcomes for the County FY2020 Revolving 
Loan Fund Grant. Outputs and Outcomes include: 

1st Quarter of FY2021 
There were no outputs or outcomes completed for this reporting quarter. 

2nd Quarter of FY2021 
There were no outputs or outcomes completed for this reporting quarter. 

3rd Quarter of FY2021 
There were no outputs or outcomes completed for this reporting quarter. 

4th Quarter of FY2021 
There were no outputs or outcomes completed for this reporting quarter. 

1st Quarter of FY2022 
There were no outputs or outcomes completed for this reporting quarter. 

2nd Quarter of FY2022 
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There were no outputs or outcomes completed for this reporting quarter. 

3rd Quarter of FY2022 
There were no outputs or outcomes completed for this reporting quarter. 

10.0  ATTACHMENTS 

A. Site Redevelopment Program News Articles
B. Site Redevelopment Committee Meeting Agenda – June 14, 2022
C. Project Management Team Meeting Agendas – April 14, 2022 and June 7, 2022
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P 
   
 
                            

OFFICE OF THE COUNTY CLERK 

 

Washington County 
Site Redevelopment Program 

 

 

 

WASHINGTON COUNTY SITE REDEVELOPMENT COMMITTEE 

MEETING AGENDA 
 

Tuesday, June 14, 2022 – 2:00pm  

Room 3224 

Washington County Public Agency Center 

333 E. Washington Street Room 3224 

West Bend, WI 53095 
 

The following business will be before the Committee for initiation, discussion, consideration, deliberation 

and possible formal action subject to the rules of the Board which may be inspected at the office of the 

County Clerk. 

 

1. Call to Order and Affidavit of Posting 

2. Pledge of Allegiance 

3. Consideration of February 24, 2022 Minutes 

4. Review the SRP Budget Tracking Sheet 

5. Consideration of Budget Reallocation 

6. Update on FY2022 Brownfields Assessment Grant 

7. Update Vision, Mission, Core Values and Goals for the Site Redevelopment Program 

8. Review Draft County Brownfields Assessment Implementation Work Plan 

9. Discuss Use of US EPA Brownfields RLF 

10. Roundtable Discussion Update on Existing Projects 

11. Upcoming Site Redevelopment Committee meeting 

• Week of Sept. 6th  

12. Adjourn 

 

 
It is possible that individual members of other governing bodies of the County government may attend the above 

meeting. It is possible that such attendance may constitute a meeting of any such other governing body pursuant to 

State ex rel. Badke v. Greendale Village Board, 173 Wis. 2d 553, 494 N.W. 2d 408 (1993). This notice is given 

solely to comply with the notice requirements of the open meeting law. No action will be taken by any other 

governmental body except by the governing body noticed in the caption above.  
 

AFFIDAVIT OF POSTING 

This agenda was posted in the office of the County Clerk on the 10th day of June 2022. Notice was sent to the West 

Bend Daily News, Express News, WIBD/WMBZ Radio, WTKM Radio, My Community NOW, Kewaskum 

Statesman, Milwaukee Journal-Sentinel. Individuals with disabilities requiring special accommodations for 

attendance at the meeting should contact the County Clerk at (262) 335-4301 at least 48 hours prior to the meeting. 
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Community Development Department 
333 E. Washington Street, Suite 2300 P.O. Box 2003 West Bend, WI 53095-2003 

(262) 335-4445 Fax: (262) 335-6868 
landres@washcowisco.gov    www.washcowisco.gov 

Washington County 
Site Redevelopment Program 

Next Level SRP Project Management Team Meeting Agenda 
April 14, 2022 – 1:00pm 

Join Zoom Meeting 

1. Welcome

2. Ongoing Project Update
a. Main Street Properties – City of Hartford
b. Village of Kewaskum Downtown Revitalization Plan
c. Niphos – Village of Slinger
d. Village of Jackson Main Street Plan

3. Washington County Brownfields Assessment Fund
a. Draft Implementation Work Plan Overview

4. US EPA Revolving Loan Fund
a. Policies and Procedures Manual
b. Marketing Plan – Two Different Plans

i. Overarching Next Level SRP Marketing Plan
ii. US EPA RLF Marketing Plan

5. Washington County Revolving Loan Fund
a. Update on Contract

6. Site Redevelopment Committee Meeting – May 4th 1:00pm
a. Project Updates
b. Review of Brownfields Assessment Implementation Work Plan
c. Review strategy for updating Next Level SRP Goals, Vision, Mission, Core Values
d. Discussion of additional Coalition Partners

7. Next Site Redevelopment Committee Meeting – Fourth week of August
a. Discussion on Grant Strategy
b. Review of Draft EPA RLF Manual, County Brownfields RLF

mailto:landres@washcowisco.gov
http://www.washcowisco.gov/
https://washcowisco-gov.zoom.us/j/84849483354


   
 
 

Community Development Department 
333 E. Washington Street, Suite 2300 P.O. Box 2003 West Bend, WI 53095-2003 

(262) 335-4445 Fax: (262) 335-6868 
landres@washcowisco.gov    www.washcowisco.gov 

 

 

Washington County 
Site Redevelopment Program 

  

Next Level SRP Project Management Team Meeting Agenda 
June 7th, 2022 – 10:00am 

 
 

1. Welcome 
 

2. Ongoing Project Update 
a. Main Street Properties – City of Hartford 
b. Village of Kewaskum Downtown Revitalization Plan 
c. Niphos – Village of Slinger 

 
3. Washington County Brownfields Assessment Fund 

a. Draft Implementation Work Plan Review 
 

4. US EPA Revolving Loan Fund 
a. Policies and Procedures Manual 
b. Marketing Plan  

i. Overarching Next Level SRP Marketing Plan 
ii. US EPA RLF Marketing Plan 

 
5. Washington County Revolving Loan Fund 

a. Update on Contract 
 

6. Site Redevelopment Committee Meeting – June 14th at 2:00pm 
• Review the SRP Budget Tracking Sheet 
• Update on FY2022 Brownfields Assessment Grant 
• Update Vision, Mission, Core Values and Goals for the Site Redevelopment Program 
• Review Draft County Brownfields Assessment Implementation Work Plan 
• Discuss Use of US EPA Brownfields RLF 
• Roundtable Discussion Update on Existing Projects 
• Upcoming Site Redevelopment Committee meeting 

 Week of Sept. 6th 
 

7. Next Site Redevelopment Committee Meeting – Week of September 5th (after Labor Day)  
a. Discussion on Grant Strategy 
b. Review of Draft EPA RLF Manual, County Brownfields RLF  

mailto:landres@washcowisco.gov
http://www.washcowisco.gov/
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